Project Number	26011	**Bid Set Date**	2/5/2026	**Addendum 1**	
Project Name	Dr. Kelly's Denver	**Customer Ph. #**	480-540-3424	**Addendum 2**	
Client Name	Dr. Kelly's Vet Clinic	**Customer Email**	doug@drkellysvet.com	**Addendum 3**	
Project Address	1571 S. Colorado Blvd. Denver, CO 80222	**Architect Ph. #**	602-229-1100		
Architect	TriARC	**CD Set Date**	N/A		

FEES % (Less Tax)	**Preliminary Estimate**		**Control Estimate**	
General Liability Insurance	$ 9.55	$ 5,035.49	$ 9.55	$ 5,035.49
Builder's Risk Insurance	$ -	$ -	$ 0.65	$ 3,460.03
Project Management Software	0.211%	$ 982.97	0.199%	$ 934.44
Sales Commission	0.000%	$ -	0.000%	$ -
Warranty Provision	0.550%	$ 2,562.25	0.550%	$ 2,582.64
Performance Bond	0.000%	$ -	0.000%	$ -
Expeditor (Nights & Weekends)	0.000%	$ -	0.000%	$ -
Contingency	0.000%	$ -	0.000%	$ -
Overhead	4.000%	$ 21,292.47	4.000%	$ 21,430.87
Profit	3.000%	$ 16,608.12	3.000%	$ 16,716.08
Sharp Labor	Auto Calc	$ 52,928.57	Auto Calc	$ -

PROJECT DATA	**Prelim Estimate**	**Control Estimate**	**JCR (Actuals)**
Project Revenue (Less Tax)	$ 570,212.28	$ 573,918.66	
Raw Construction Costs	$ 422,927.60	$ 422,927.60	
Gross Margin % (Inc Labor)	17%	8%	
Gross Profit Calculation Inc Labor	$ 95,864.65	$ 46,642.46	
Net Profit Calculation Excl Act Labor & Bonuses	$ 40,085.02	$ 43,772.87	
Net Profit % (Excl Act Labor)	7%	8%	
Price per Sq. ft. (Less Tax)	$ 175.50	$ 176.64	
Projected Team Project Bonus Total Allowance	$ 2,851.06	$ 2,869.59	

PROPOSAL GC DATA	**Prelim Estimate**	**Control Estimate**	**JCR (Actuals)**
General Conditions	$ 49,633.08	$ 3,517.08	
Supervision	$ 52,928.57	$ -	

Insurance		$ 5,035.49	$ 8,495.51	
Overhead & Profit		$ 37,900.59	$ 38,146.95	
	TOTAL	**$ 145,497.73**	**$ 50,159.54**	
	%	**28%**	**10%**	

PROJECT PLANNING	**Prelim Estimate**	**Control Estimate**
Project Size (SQ FT)	3249	3249
Project Site Size (SQ FT)	3249	3249
Construction Start Date	3/9/2026	3/9/2026
Construction Completion Date	6/5/2026	6/5/2026
Closeout Completion Date (Plan 1 wks)	6/12/2026	6/12/2026
Construction Duration (Weeks)	13	13
Project Duration (Weeks/Includes Close-out)	14	14

SALES TAX	**Number**	**Tax Rates**	Actual
Arizona			
Avondale	14	8.8000%	5.720000%
Buckeye	12	9.3000%	6.045000%
Cave Creek	6	9.3000%	6.045000%
Chandler	11	7.8000%	5.070000%
Flagstaff	4	9.1800%	5.967000%
Gilbert	7	8.3000%	5.395000%
Glendale	8	9.2000%	5.980000%
Mesa	3	8.3000%	5.395000%
Paradise Valley	5	8.8000%	5.720000%
Peoria	10	8.1000%	5.265000%
Phoenix	2	8.6000%	5.590000%
Scottsdale	1	8.0500%	5.232500%
Surprise	13	10.0000%	6.500000%
Tempe	9	8.1000%	5.265000%
Unknown			

FOR MOST UPDATED TAX RATE PLEASE REFER TO LINK BELOW

https://aztaxes.gov/Home/Address/

https://www.sale-tax.com/Arizona

Look Up: www.salestaxhandbook.com/arizona/rates/	15	7.9500%	5.167500%
TI TAX - Carrying Tax for Trade Materials Only	16	4.5000%	
Not Taxable	**17**	**0.0000%**	
Enter City Number	**17**		

REQUIRED CONTRACTORS FOR THIS PROJECT

Copy & Paste info from list on the right into the cells below ↓↓↓

Building Name (Alphabetical Order) →	Bldg Name	**111 W Monroe**	**2020 on Central (Formerly Central Park Square)**	**3300 Tower**	**5090 Building**	**15547 N Reems**	**8041 N Black Canyon Hwy**
Building Name Abbreviation →	Abbreviation	**111 W Monroe**	**2020 on Central**	**3300 Tower**	**5090 Bldg**	**15447 N Reems**	**8041 N Black Canyon Hwy**
Property Manager →	Property Manager	JLL	CBRE	CBRE	Lowe Enterprises		BKM(???)
Address →	Address	111 W Monroe St, Phoenix, AZ 85003	2020 N Central Avenue, Phoenix, AZ 85004	3300 North Central Avenue, Phoenix, AZ	5090 North 40th Street, Phoenix, AZ	15547 N Reems Rd, Surprise, AZ	8041 N Black Canyon Hwy, Phoenix, AZ 80521
Bldg Engineer Contact → **Trade / Information ↓**	Bldg Engineer		Clyde Fisk 602-918-0555				