SHARP CONSTRUCTION
RIGHT ON POINT.

Estimate Date:

PRELIMINARY ESTIMATE — PROJECT SIZE (SQ FT) 3249 3249

COST CODE	DESCRIPTION	UNIT	QUAN	$/UNIT	TOTAL	TOTAL	NOTE / DETAIL #	COMMENTS	BUILDING	SITE
01 00 00	**GENERAL CONDITIONS**									
	GC's	l/s	1	$ 102,561.65		$ 102,561.65				
				Subtotal	**$ 102,561.65**	**$ 102,561.65**			**$ 102,561.65**	
01 65 00	**PERMIT**									
	Building Permit	l/s				$ -		Excluded	$ -	
				Subtotal	**$ -**	**$ -**			**$ -**	**$ -**
01 54 00	**FINAL CLEANING**									
	Building Final Clean	ls	1	$ 1,786.95		$ 1,786.95			$ 1,786.95	
				Subtotal	**$ 1,786.95**	**$ 1,786.95**			**$ 1,786.95**	**$ -**
02 41 00	**DEMOLITION**									
	Demolition	ls	1	$ 15,137.15		$ 15,137.15			$ 15,137.15	
				Subtotal	**$ 15,137.15**	**$ 15,137.15**			**$ 15,137.15**	**$ -**
02 01 00	**TERMITE & PEST CONTROL**									
	Termit Treatment	ls	1	$ 500.00		$ 500.00			$ 500.00	
				Subtotal	**$ 500.00**	**$ 500.00**			**$ 500.00**	
03 00 00	**CONCRETE**									
	Saw cut and remove slab - 4" slab - **minimum $1,700** - Coordinate with MEP scopes	min charge	1	$ 1,700.00		$ 1,700.00			$ 1,700.00	
	Plumbing & Electrical Trench Pour back - 4" slab - **minimum $2,600** - Coordinate with MEP scopes	min charge	1	$ 2,600.00		$ 2,600.00			$ 2,600.00	
	Polished Concrete	ls	1	$ 9,932.00		$ 9,932.00				$ 9,932.00
				Subtotal	**$ 14,232.00**	**$ 14,232.00**			**$ 4,300.00**	**$ 9,932.00**
06 10 00	**ROUGH CARPENTRY**									
	Wood base for Kennels	ls	1	$ 800.00		$ 800.00			$ 800.00	
				Subtotal	**$ 800.00**	**$ 800.00**			**$ 800.00**	
06 22 00	**MILLWORK**									
	Millwork	Allow	1	$ 100,278.59		$ 100,278.59			$ 100,278.59	
				Subtotal	**$ 100,278.59**	**$ 100,278.59**			**$ 100,278.59**	
07 20 00	**INSULATION**									
	Insulation	ls	1	$ 3,269.00		$ 3,269.00			$ 3,269.00	
				Subtotal	**$ 3,269.00**	**$ 3,269.00**			**$ 3,269.00**	
07 50 00	**ROOFING**									
	Roofing patch	ls	1	$ 900.00		$ 900.00			$ 900.00	
				Subtotal	**$ 900.00**	**$ 900.00**			**$ 900.00**	
08 80 00	**GLASS & GLAZING**									
	Glass & Glazing	ls	1	$ 2,550.00		$ 2,550.00			$ 2,550.00	
				Subtotal	**$ 2,550.00**	**$ 2,550.00**			**$ 2,550.00**	
08 11 00	**DOOR/FRAME/HARDWARE**									
	Doors & Hardware	ls	1	$ 10,712.64		$ 10,712.64			$ 10,712.64	
	Install	ls	1	$ 2,400.00		$ 2,400.00			$ 2,400.00	
				Subtotal	**$ 13,112.64**	**$ 13,112.64**			**$ 13,112.64**	
09 20 00	**METAL STUDS & DRYWALL**									
	Framing & Drywall	ls	1	$ 32,888.00		$ 32,888.00			$ 32,888.00	
				Subtotal	**$ 32,888.00**	**$ 32,888.00**			**$ 32,888.00**	
09 80 00	**ACOUSTICAL TREATMENT**									
	Acoustical Ceiling	ls	1	$ 4,251.00		$ 4,251.00			$ 4,251.00	
				Subtotal	**$ 4,251.00**	**$ 4,251.00**			**$ 4,251.00**	
09 60 00	**FLOOR COVERING**									
	LVT Flooring	ls	1	$ 7,832.53		$ 7,832.53			$ 7,832.53	
				Subtotal	**$ 7,832.53**	**$ 7,832.53**			**$ 7,832.53**	
09 90 00	**PAINTING**									
	Painting	ls	1	$ 3,802.50		$ 3,802.50			$ 3,802.50	
	FRP	ls	1	$ 7,800.00		$ 7,800.00			$ 7,800.00	
				Subtotal	**$ 11,602.50**	**$ 11,602.50**			**$ 11,602.50**	
10 28 00	**TOILET PARTITIONS & ACCESSORIES**									
	Partitions & Accessories	ls	1	$ 1,579.05		$ 1,579.05			$ 1,579.05	
	Corner Guards	ls	1	$ 2,025.00		$ 2,025.00			$ 2,025.00	
						$ -			$ -	
				Subtotal	**$ 3,604.05**	**$ 3,604.05**			**$ 3,604.05**	
12 00 00	**FURNISHINGS & WINDOW TREATMENTS**									
	Window Treatments					$ -		Excluded	$ -	
				Subtotal	**$ -**	**$ -**			**$ -**	
21 00 00	**FIRE SUPRESSION**									
	Fire Extinguisher & Cabinet	ea	1	$ 675.00		$ 675.00			$ 675.00	
	Fire Suppression	ls	1	$ 11,882.00		$ 11,882.00			$ 11,882.00	
				Subtotal	**$ 12,557.00**	**$ 12,557.00**			**$ 12,557.00**	
22 00 00	**PLUMBING**									
	Plumbing	ls	1	$ 71,259.14		$ 71,259.14			$ 71,259.14	
				Subtotal	**$ 71,259.14**	**$ 71,259.14**			**$ 71,259.14**	
23 00 00	**HVAC**									
	HVAC	ls	1	$ 28,931.00		$ 28,931.00		Mechanical contractor will inspect existing RTU and provide a report, any service or repairs will require a change order.	$ 28,931.00	
				Subtotal	**$ 28,931.00**	**$ 28,931.00**			**$ 28,931.00**	

26 00 00	**ELECTRICAL**									
	Electrical	Allow	1	$ 87,723.00		$ 87,723.00			$ 87,723.00	
				Subtotal	**$ 87,723.00**	**$ 87,723.00**			**$ 87,723.00**	**$ -**
28 31 00	**FIRE ALARM**									
	Fire Alarm	allow	1	$ 11,500.00		$ 11,500.00		Allowance due to unknown requiremnets.	$ 11,500.00	
				Subtotal	**$ 11,500.00**	**$ 11,500.00**			**$ 11,500.00**	
				SUBTOTAL	**$ 527,276.20**	**$ 527,276.20**			**$ 517,344.20**	**$ 9,932.00**
01 67 00				GENERAL LIABILITY INSURANCE	$ 5,035.49	$ 5,035.49				
51 50 00				OVERHEAD	$ 21,292.47	$ 21,292.47				
52 00 00				PROFIT	$ 16,608.12	$ 16,608.12				
01 70 00				TAX	$ -	$ -				
				TOTAL	**$ 570,212.28**	**$ 570,212.28**				